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Total % Total $ Total $ Total $ Variance:
Summary Total Count of Count Quote Amount PO Amount Invoice Amount Invoice / Quote Total Seats Total IPT Seats Total IPT %
Proposal 15 60.0% $ 1,115,432.32 7 3479 3479 100.0%
Canceled or on Hold 2 8.0% $ - 0 0 0.0%
Active 7 28.0% $ 1,128,797.72 | $ 1,084,484.55 490 405 82.7%
Complete 1 4.0% $ 32,098.43 | $ 32,098.43 | $ $ 24 24 100.0%
Total 25 100.0% $ 2,276,328.47 | $ 1,116,582.98 | $ $ 3993 3908 97.9%
$ Quote $ PO $ Invoice Total SIET End Sched. % Actual %
Proposal Pipeline Count PI1J Count Amount Amount Amount Seats Date Date Complete Complete  Status Comments
Proposal
ADOT 2 0 $ 21,033.48 % Agency Approvals/AZNet Engineering - 1-Replacement System, 1-E911]
DES 1 1 $ 217,028.86 Agency Approval and PO receipt - 1 Replacement System
ADOA 1 1 $ - AZNet Requirements and Scope - Infrastructure Connectivity-Badging g
Corrections 4 2 $ 871,252.41 AZNet Scope and Requirements/Agency Approval - Florence/Eyman If
AZ Schools Deaf Blind 2 1 $ 32,284.06 AZNet Scope and Requirements- Agency Approvals - Budgetary Quoteq
Industrial Commission 1 1 $ 51,998.17 Agency Approval-AZNet Scope and Requirements - IPT Request Tucso
Dept of Public Safety 2 1 $ 120,661.16 AZNet Scope and Requirements-Agency Approvals - Greenfield site/Tu
ASRS 1 1 $ - , // Y 7AAZNet Scope and Requirements - Avaya Enhancements Upgrade HQ
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Canceled and Projects on Ho
AHCCCS. CROS 1 0 $ AZNet and CISCO providing support asistance - both projects expected
AHCCCS. Upgrade 1 0 $ /////////////////// ////////////////////////////////% to close in mid Arllp2008 oo i P
[Fotal 2 0 $ V% i i il i,
$ Quote $ PO Job Change Total Actual Start  Sched. Sched. % Actual %
Count P1J # Amount Amount Orders Seats Date End Date Complete Complete Status Comments
Active
Early Childhood Dev. Bd. 1 0 $ 17,542.93 | $ 17,542.93 14 14 01/31/08 06/30/08 ‘ Tucson Office - IPT Voice
AHCCCS Remote Office 1 HC08006 | $ 58,072.81 | $ 13,516.00 0 0 01/22/08 06/30/08 . Remote Office Connectivity WAN- Quote represents all 12 sites. 1st. P
ASDB. PDSD Greenfield 1 SD08001 | $ 119,320.47 | $  119,320.47 80 80 02/20/08 06/30/08 . Greenfield Expansion - IPT
Vet's Services . Wireless 1 VS07001 | $ 90,139.61 | $ 90,383.25 0 0 01/29/08 03/31/08 ! Wireless LAN project.
DES. 515 N 51st Ave 1 DE08007 | $ 676,921.90 | $ 676,921.90 396 311 02/15/08 06/30/08 . Voice and Data Replacement - TDM and IP
ADOT. Accu-Ring 1 DT08002 | $ 60,000.00 | $ 60,000.00 0 0 08/13/07 01/15/08 O Accu-Ring circuit reduction/Traffic Migration (ADOT and DES project).
ADOT. EOL Data 1 DT07010 | $ 106,800.00 | $ 106,800.00 0 0 07/18/07 01/31/08 O ADOT funded EOL router replacement. FY08 Services and Installation (
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EquipmentiAssetTracking | 5 V777777 77 4 AS 115938 X
Weights and Measures 1 |wmosoo1] $ 32,00843 [ $  32,098.43 [ / / 24 11/21/07 | 02/21/08 / / 100.0% IPT Installation - Glendale Office
100.0%
100.0% A
[foa 1 V]S 32,098.43 3200843] | 24 ] D i i, i,
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